W1 todo · Oct 10–11

Stage 1 · collector ends ready for the plumber

☐	**Team**	Receiving checklists (../receiving/)
☐	**Team**	Clear the floor
☐	**Michel**	Working light on the ceiling of germination room
☐	**Catherine**	Table + 1 rack in germination room
☐	**Luce**	Remove HPS
☐	**Luce & Team**	Project checklists in identified boxes → Germination rack

Stage 2 · rest zone floor, power + collector

☐	**Luce**	Lights on the 3 existing racks without lights
☐	**Michel & Catherine**	Rack power: all 10 runs pulled · west + north live
☐	**Guillaume**	What about existing outlets ?
☐	**Guillaume**	Sample 2 outlets
☐	**Michel & Catherine**	Wire outlets · west + north + island
☐	**Guillaume**	Breaker + test as we go
☐	**Michel & Catherine**	Coil south + east

Stage 3 · 8 existing racks flooding → first sowing

☐	**Guillaume**	Sample: rack wiring (week1.pdf p. 10–11)
☐	**Guillaume**	Sample: flood rack + downpipe (week1.pdf p. 2–6)

Stage 4 · greenhouse table area clear

☐	**Guillaume**	Sample: greenhouse table + 3 main lines (week1.pdf p. 15) · after the 2 rack samples